

**I/T PROJECT OVERSIGHT COMMITTEE
MONTHLY MEETING
AGENDA**

July 1, 2004

- 1:30 Call to order
- 1:30 - 1:45 Review of minutes, committee decisions and Action Items from
 June 3rd meeting
- 1:45 - 2:05 Review of the Education SAIN project schedule and status
 report
- 2:05 - 2:20 Review of the Education Child Nutrition project IPR and
 Deliverables schedule
- 2:20 - 2:45 Review of the DoIT Microwave project IPRs and quarterly risk
 management report with the project manager, Ken Adams
- 2:45 - 2:55 Review of the MHDS AIMS to Avatar replacement project
 IPR, Deliverables schedule
- 2:55 - 3:05 Review of the DCFS AIMS to Avatar replacement project IPR,
 Deliverables payment schedule and quarterly risk management
 report
- 3:05- 3:15 Review of the monthly Tax MBT IPR
- 3:15 - 3:25 Review of the monthly DHCFP DSS IPR
- 3:25 - 3:35 Review of the monthly DETR Contributions Redesign IPRs
- 3:35 - 3:45 Review of the monthly Wildlife Licensing CSPEC, Deliverables
 schedule, vendor status

3:45 - 4:00 Discussion Items:

Approval of changes to PSP 9.01 - ITPOC Charter
Review of PSP 9.02 - IT Project Oversight

4:25 - 4:30 Review of upcoming projects for ITPOC oversight in August

Real Estate Licensing project
DETR Adjudication Process

4:30 Adjourn

NOTE: Future meetings all to be held at the Executive Board room at
the State Library on the first Thursday of every month.
Next meeting: 8/5/04