

# I/T PROJECT OVERSIGHT COMMITTEE MONTHLY MEETING AGENDA

**October 2, 2003**

- |             |   |
|-------------|---|
| 1:30        | Call to order   |
| 1:30 - 1:35 | Review of minutes and Action Items from September 4 <sup>th</sup> meeting   |
| 1:35 - 2:30 | Presentation of the MHDS AIMS to Avatar replacement project by Troy Williams, project manager<br>and the<br>DCFS AIMS to Avatar replacement project by Madilyn Maire, project manager |
| 2:30 - 3:00 | Presentation of the DoIT Computer Facility Mainframe Upgrade project by Bill Hatfield, project manager and John Stewart Facility manager.   |
| 3:00 - 3:15 | Review of the monthly MMIS IPR & Deliverables schedule  |
| 3:15 - 3:25 | Review of the monthly Tax MBT IPR and the contingency plan  |
| 3:25 - 3:40 | Review of the monthly Education Child Nutrition IPR & Deliverables schedule   |
| 3:40 - 3:45 | Review of the monthly DETR Contributions Redesign CSPEC   |
| 3:45 - 3:50 | Review of the monthly DETR RAISON CSPEC   |
| 3:50 - 3:55 | Review of the monthly Wildlife Licensing CSPEC, Deliverables schedule and vendor status report  |
| 3:55 - 4:00 | Project Management Institute chapter information  |
| 4:00        | Adjourn   |

NOTE: Future meetings all to be held at the Executive Board room at the State Library and the first Thursday of every month.  
Next meeting: 11/6/03